
EOS CoalitionProgram and Operations Health

26 MAY 2022

Health Scorecard

	Program	Headline	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
+	1 - ARS Team	RFP development in process												
API+	2 - Transaction Lifecycle	Code complete; ready for Mandel 3.1 deployment												
	3 - Specialized APIs	RFP development in process												
	4 - Centralized APIs													
±	4 - Secure Smart Contract Libraries	RFP review by Working Group												
Audit+	6 - Automated Security Audit Tools													
<	8 - EOSIO External Security Audit													
	1 - Faster Finality	RFP Released												
Scalability+	4 - Trustless Cross-chain IBC	RFP development in process												
abili .	3 - P2P Code Rewrite	RFP development in process												
cal	6 - RAM Limitation Fixes													
(5)	9 - State Proofs and Full Validation													
±	1 - SDKs	RFP Released												
Wallet+	2 - Application Registry	RFP review by Working Group												
Š	3 - Request for Permission	RFP development in process												
	2 - Synchronous Calls													
Нос	13 - Improved Token Standards													
Ad	10 - dStor Concept													
	5 - Read Only Actions													
	Core+ 27- Contract Pays													



Sc	hedule			Sco	рре			R	isks		
Project Name		Completion		Project				Feedback from working gro	oups on RFPs o	ften delayed	
1 - ARP Team RFP		02 JUN 22		1 - ARP Team RFP			N/A				
2 - Transaction Lifecycle		31 MAY 22		2 - Transaction Lifecycle							
3 - Specialized APIs RFP		09 JUN 22		3 - Specialized APIs RFP			N/A				
4 - Centralized APIs RFP		23 JUN 22		4 - Centralized APIs RFP			N/A				
Integration / Dependencies				Commu	nication			Budget			
None				Target	Last	Next		Project	Planned	EAC	
				Core Team (weekly)				1 - ARP Team RFP	N/A		
				Working Group (weekly)				2 - Transaction Lifecycle			
				Community (monthly)				3 - Specialized APIs RFP	N/A		
								4 - Centralized APIs RFP	N/A		
Quality / To	otal Open Bug	s		Procurement				Resources			
Project	Current	Previous		1 - ARP Team RFP	Waiting on F	RFP		Project			
1 - ARP Team RFP	N/A	N/A	N/A	3 - Specialized APIs RFP	Waiting on F	RFP		1 - ARP Team RFP	Contract Need	ded	
2 - Transaction Lifecycle				4 - Centralized APIs RFP	Waiting on F	RFP		2 - Transaction Lifecycle			
3 - Specialized APIs RFP	N/A	N/A						3 - Specialized APIs RFP	Contract Need	ded	
4 - Centralized APIs RFP	N/A	N/A						4 - Centralized APIs RFP	Contract Need	ded	



API+ Transaction Lifecycle

Object Computing

Project Description:OCI, in collaboration with EOS Network Foundation (Client), will develop enhancements to EOS Core functionality to improve the end-user experience. OCI will focus on four (4) primary Scope Items as follows: Transaction Retry; Transaction Finality Status; Transaction Resource Cost Estimation; and Subjective

Veek Ending	2022/05/17							
Sta	tus Scorecard	-						
Schedule								
Scope								
Resources								

Actual Date

Highlights / Accomplishments

March 2022

- Completed 90% of the Limited Storage Epic
- Completed atl requirements Jira stories for the remaining 4 epics

Billing Improvements.

April and May 2022 (current as of the week ending May 13)

- Limited Storage epic: 100% complete
- Subjective Billing Improvements epic: 100% complete
- Transaction Resource Cost Estimation epic: 100% complete
- Transaction Retry epic: 100% complete
- Transaction Finality Status epic: 100% complete

Limited Storage Epic	March 30	April 3
Subjective Billing Improvements Epic	April 15	May 6
Transaction Resource Cost Estimation Epic	April 30	April 22
Transaction Retry Epic	May 15	April 29
Transaction Finality Status Epic	May 31	May 12

Key Milestones

Planned Date

Upcoming Activities

SOW 2 is well on the way. JIRA tasks are reflected as GitHub issues, along with GitHub pull requests.

- All GitHub issues and PRs contain an OCI flag and are easily identifiable.
- OCI is confident we will complete all assigned 3.1 Mandel issues prior to the June 1 deployment date.
- OCI also is planning for additional work, post 3.1, including P2P Code Rewrite.

Issues / Risks / Escalations

Nothing to report at this time

Description

Three projects in RFP development stage.

Sched	dule			Scop	е			Risks	;	
Project Name		Completion		Project				Feedback from working groups	on RFPs of	ten delayed
4 - Secure Smt Ctrct Libraries	s	26 MAY 22		4 - Secure Smt Ctrct Libraries			N/A			
6 - Auto. Security Audit Tools				6 - Auto. Security Audit Tools			N/A			
8 - External Security Audit				8 - External Security Audit			N/A			
Integration / D	Integration / Dependencies			Communication				Budge	get	
None				Target	Last	Next		Project	Planned	EAC
				Core Team (weekly)				4 - Secure Smt Ctrct Libraries	N/A	
				Working Group (weekly)				6 - Auto. Security Audit Tools	N/A	
				Community (monthly)				8 - External Security Audit	N/A	
Quality / Total				Procure	ment			Resource	ces	
Project	Current	Previous		Project				Project		
4 - Secure Smt Ctrct Libraries	s N/A	N/A	N/A	4 - Secure Smt Ctrct Libraries				4 - Secure Smt Ctrct Libraries	Contract Ne	eded
6 - Auto. Security Audit Tools	N/A	N/A	N/A	6 - Auto. Security Audit Tools	Waiting on F			6 - Auto. Security Audit Tools	Contract Ne	eded
8 - External Security Audit	N/A	N/A	N/A	8 - External Security Audit	Waiting on F	RFP		8 - External Security Audit	Contract Ne	eded

Scalability+ Program

Five projects in RFP development stage. Faster Finality RFP to be presented to Coalition for vote to release.

Schedule				Scope				Risks			
Project Name		Completion		Project				Feedback from working groups	on RFPs often delayed		
1 - Faster Finality RFP		19 MAY 22		1 - Faster Finality RFP			N/A				
4 - Trustless IBC RFP		02 JUN 22		4 - Trustless IBC RFP			N/A				
12 - P2P Code Rewrite RFP				12 - P2P Code Rewrite RFP			N/A				
16 - RAM Limitation Fixes RFP				16 - RAM Limitation Fixes RFP			N/A				
18 - State Domains RFP				18 - State Domains RFP			N/A				
Integration / Depe	endencies			Communica	tion			Budget			
None				Target	Last	Next		Project	Planned	EAC	
				Core Team (weekly)				1 - Faster Finality RFP	N/A		
				Working Group (weekly)				4 - Trustless IBC RFP	N/A		
				Community (monthly)				12 - P2P Code Rewrite RFP	N/A		
								16 - RAM Limitation Fixes RFP	N/A		
								18 - State Domains RFP	N/A		
Quality / Total Op	pen Bugs			Procurement				Resources			
Project	Current	Previous		Project				Project			
1 - Faster Finality RFP	N/A	N/A	N/A	1 - Faster Finality RFP	Waiting o	n RFP		1 - Faster Finality RFP	Contract No	eeded	
4 - Trustless IBC RFP	N/A	N/A	N/A	4 - Trustless IBC RFP	Waiting o	n RFP		4 - Trustless IBC RFP	Contract No	eeded	
12 - P2P Code Rewrite RFP	N/A	N/A	N/A	12 - P2P Code Rewrite RFP	Waiting o	n RFP		12 - P2P Code Rewrite RFP	Contract No	eeded	
16 - RAM Limitation Fixes RFP	N/A	N/A	N/A	16 - RAM Limitation Fixes RFP	Waiting o	n RFP		16 - RAM Limitation Fixes RFP	s RFP Contract Needed		
18 - State Domains RFP	N/A	N/A	N/A	18 - State Domains RFP	Waiting on RFP			18 - State Domains RFP	Contract Needed		

Wallet+ Program

Five projects in RFP development stage. Faster Finality RFP to be presented to Coalition for vote to release.

Schedule	e			Scope				Risks			
Project Name		Completion		Project				Feedback from working groups on RFPs often de			
1 - SDKs RFP		19 MAY 22		1 - SDKs RFP			N/A				
2 - Application Registry RFP		02 JUN 22		2 - Application Registry RFP			N/A				
3 - Request for Permission RFP				3 - Request for Permission RFP			N/A				
Integration / Depe	Integration / Dependencies			Communica	tion			Budget			
None				Target	Last	Next		Project	Planned EAC		
				Core Team (weekly)				1 - SDKs RFP	N/A		
				Working Group (weekly)				2 - Application Registry RFP	N/A		
				Community (monthly)				3 - Request for Permission RFP	P N/A		
Quality / Total Op	oen Bugs			Procurement				Resources			
Project	Current	Previous		Project				Project			
1 - SDKs RFP	N/A	N/A	N/A	1 - SDKs RFP	Waiting o	n RFP		1 - SDKs RFP	Contract Needed		
2 - Application Registry RFP	N/A	N/A	N/A	2 - Application Registry RFP	Waiting o	n RFP		2 - Application Registry RFP	Contract Needed		
3 - Request for Permission RFP	N/A	N/A	N/A	3 - Request for Permission RFP	Waiting o	n RFP		3 - Request for Permission RFP	Contract Needed		