EOS Coalition
Program and Operations Health

02 JUN 2022

Health Scorecard

	Program	Headline	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
API+	1 - ARS Team	RFP development in process		🟨(light)	🟨									
	2 - Transaction Lifecycle	Code complete; ready for Mandel 3.1 deployment	🟩	🟩	🟩									
	3 - Specialized APIs	RFP development in process			🟩	⬜(gray)								
	4 - Centralized APIs					⬜(gray)								
Audit+	4 - Secure Smart Contract Libraries	RFP **no movement from working group**		🟥	🟥									
	6 - Automated Security Audit Tools					⬜(gray)								
	8 - EOSIO External Security Audit					⬜(gray)								
Scalability+	1 - Faster Finality	**Waiting on Proposal / Timeline**		🟩	🟩	⬜(gray)								
	4 - Trustless Cross-chain IBC	RFP development in process		🟩	🟩	⬜(gray)								
	3 - P2P Code Rewrite	RFP development in process			🟩	⬜(gray)								
	6 - RAM Limitation Fixes	Resource constraint on writing requirements			🟨	⬜(gray)								
	9 - State Proofs and Full Validation	Resource constraint on writing requirements			🟨	⬜(gray)								
Wallet+	1 - SDKs	**Waiting on Proposal / Timeline**		🟩	🟩	⬜(gray)								
	2 - Application Registry	RFP **ready for Coalition vote**		🟨	🟩	⬜(gray)								
	3 - Request for Permission	RFP development in process				⬜(gray)								
Ad Hoc	2 - Synchronous Calls	Need to identify SME to write requirements			🟨	⬜(gray)								
	13 - Improved Token Standards	Need to identify SME to write requirements			🟨	⬜(gray)								
	10 - dStor Concept					⬜(gray)								
	5 - Read Only Actions					⬜(gray)								
	Core+ 27- Contract Pays					⬜(gray)								

Legend:
- 🟩 Active Project
- ⬜ Planned Future Schedule

API+ Program

Three projects in RFP development stage. Transaction Lifecycle is code complete and mating for Mandel 3.1 Release.

06 JUN 2022

Schedule

Project Name	Completion	
1 - ARP Team RFP	02 JUN 22	🟡
2 - Transaction Lifecycle	31 MAY 22	🟢
3 - Specialized APIs RFP	09 JUN 22	
4 - Centralized APIs RFP	23 JUN 22	

Scope

Project	
1 - ARP Team RFP	N/A
2 - Transaction Lifecycle	🟢
3 - Specialized APIs RFP	N/A
4 - Centralized APIs RFP	N/A

Risks

Feedback from working groups on RFPs often delayed

Integration / Dependencies

None

Communication

Target	Last	Next	
Core Team (weekly)			🟨
Working Group (weekly)			🟨
Community (monthly)			🟨

Budget

Project	Planned	EAC	
1 - ARP Team RFP	N/A		
2 - Transaction Lifecycle			
3 - Specialized APIs RFP	N/A		
4 - Centralized APIs RFP	N/A		

Quality / Total Open Bugs

Project	Current	Previous	
1 - ARP Team RFP	N/A	N/A	N/A
2 - Transaction Lifecycle			
3 - Specialized APIs RFP	N/A	N/A	
4 - Centralized APIs RFP	N/A	N/A	

Procurement

1 - ARP Team RFP	Waiting on RFP
3 - Specialized APIs RFP	Waiting on RFP
4 - Centralized APIs RFP	Waiting on RFP

Resources

Project		
1 - ARP Team RFP	Contract Needed	🟥
2 - Transaction Lifecycle		🟢
3 - Specialized APIs RFP	Contract Needed	🟥
4 - Centralized APIs RFP	Contract Needed	🟥

EOS Network Foundation

Project Description: OCI, in collaboration with EOS Network Foundation (Client), will develop enhancements to EOS Core functionality to improve the end-user experience. OCI will focus on four (4) primary Scope Items as follows: Transaction Retry; Transaction Finality Status; Transaction Resource Cost Estimation; and Subjective Billing Improvements.

Status Scorecard

Schedule	✓		
Scope	✓		
Resources	✓		

Highlights / Accomplishments

March 2022
- Completed 90% of the Limited Storage Epic
- Completed atl requirements Jira stories for the remaining 4 epics

April and May 2022 (current as of the week ending May 13)
- Limited Storage epic: 100% complete
- Subjective Billing Improvements epic: 100% complete
- Transaction Resource Cost Estimation epic: 100% complete
- Transaction Retry epic: 100% complete
- Transaction Finality Status epic: 100% complete

Key Milestones

Description	Planned Date	Actual Date
Limited Storage Epic	March 30	April 3
Subjective Billing Improvements Epic	April 15	May 6
Transaction Resource Cost Estimation Epic	April 30	April 22
Transaction Retry Epic	May 15	April 29
Transaction Finality Status Epic	May 31	May 12

Upcoming Activities

- **Project included in Mandel 3.1 release.**

Issues / Risks / Escalations

- Nothing to report at this time

Schedule

Project Name	Completion	
4 - Secure Smt Ctrct Libraries	26 MAY 22	
6 - Auto. Security Audit Tools		
8 - External Security Audit		

Scope

Project	
4 - Secure Smt Ctrct Libraries	N/A
6 - Auto. Security Audit Tools	N/A
8 - External Security Audit	N/A

Risks

No Feedback from working groups on RFPs

Integration / Dependencies

None

Communication

Target	Last	Next	
Core Team (weekly)			
Working Group (weekly)			
Community (monthly)			

Budget

Project	Planned	EAC	
4 - Secure Smt Ctrct Libraries	N/A		
6 - Auto. Security Audit Tools	N/A		
8 - External Security Audit	N/A		

Quality / Total Open Bugs

Project	Current	Previous	
4 - Secure Smt Ctrct Libraries	N/A	N/A	N/A
6 - Auto. Security Audit Tools	N/A	N/A	N/A
8 - External Security Audit	N/A	N/A	N/A

Procurement

Project	
4 - Secure Smt Ctrct Libraries	Waiting on RFP
6 - Auto. Security Audit Tools	Waiting on RFP
8 - External Security Audit	Waiting on RFP

Resources

Project	
4 - Secure Smt Ctrct Libraries	Contract Needed
6 - Auto. Security Audit Tools	Contract Needed
8 - External Security Audit	Contract Needed

Scalability+ Program

Five projects in RFP development stage. Faster Finality RFP released.

06 JUN 2022

Schedule

Project Name	Completion	
1 - Faster Finality RFP	19 MAY 22	🟢
4 - Trustless IBC RFP	02 JUN 22	🟡
12 - P2P Code Rewrite RFP		
16 - RAM Limitation Fixes RFP		
18 - State Domains RFP		

Scope

Project	
1 - Faster Finality RFP	N/A
4 - Trustless IBC RFP	N/A
12 - P2P Code Rewrite RFP	N/A
16 - RAM Limitation Fixes RFP	N/A
18 - State Domains RFP	N/A

Risks

Integration / Dependencies

None

Communication

Target	Last	Next	
Core Team (weekly)			🟡
Working Group (weekly)			🟡
Community (monthly)			🟡

Budget

Project	Planned	EAC	
1 - Faster Finality RFP	N/A		
4 - Trustless IBC RFP	N/A		
12 - P2P Code Rewrite RFP	N/A		
16 - RAM Limitation Fixes RFP	N/A		
18 - State Domains RFP	N/A		

Quality / Total Open Bugs

Project	Current	Previous	
1 - Faster Finality RFP	N/A	N/A	N/A
4 - Trustless IBC RFP	N/A	N/A	N/A
12 - P2P Code Rewrite RFP	N/A	N/A	N/A
16 - RAM Limitation Fixes RFP	N/A	N/A	N/A
18 - State Domains RFP	N/A	N/A	N/A

Procurement

Project		
1 - Faster Finality RFP	Waiting on RFP	
4 - Trustless IBC RFP	Waiting on RFP	
12 - P2P Code Rewrite RFP	Waiting on RFP	
16 - RAM Limitation Fixes RFP	Waiting on RFP	
18 - State Domains RFP	Waiting on RFP	

Resources

Project		
1 - Faster Finality RFP	Contract Needed	
4 - Trustless IBC RFP	Contract Needed	
12 - P2P Code Rewrite RFP	Contract Needed	
16 - RAM Limitation Fixes RFP	Contract Needed	
18 - State Domains RFP	Contract Needed	

Wallet+ Program

Two projects in RFP development stage. SDK RFP released.

06 JUN 2022

Schedule

Project Name	Completion	
1 - SDKs RFP	19 MAY 22	
2 - Application Registry RFP	02 JUN 22	
3 - Request for Permission RFP		

Scope

Project	
1 - SDKs RFP	N/A
2 - Application Registry RFP	N/A
3 - Request for Permission RFP	N/A

Risks

Feedback from working groups on RFPs often delayed

Integration / Dependencies

None

Communication

Target	Last	Next	
Core Team (weekly)			
Working Group (weekly)			
Community (monthly)			

Budget

Project	Planned	EAC	
1 - SDKs RFP	N/A		
2 - Application Registry RFP	N/A		
3 - Request for Permission RFP	N/A		

Quality / Total Open Bugs

Project	Current	Previous	
1 - SDKs RFP	N/A	N/A	N/A
2 - Application Registry RFP	N/A	N/A	N/A
3 - Request for Permission RFP	N/A	N/A	N/A

Procurement

Project	
1 - SDKs RFP	Waiting on RFP
2 - Application Registry RFP	Waiting on RFP
3 - Request for Permission RFP	Waiting on RFP

Resources

Project		
1 - SDKs RFP	Contract Needed	
2 - Application Registry RFP	Contract Needed	
3 - Request for Permission RFP	Contract Needed	