EOS Coalition
Program and Operations Health

12 MAY 2022

Health Scorecard

Program		Headline	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
API+	1 - ARP Team	RFP development in process		🟨										
	2 - Transaction Lifecycle	Code complete; ready for Mandel 3.1 deployment	🟩	🟩										
	3 - Specialized APIs	RFP development in process		🟨										
	4 - Centralized APIs	RFP development in process		🟨										
Audit+	4 - Secure Smart Contract Libraries	RFP **review by Working Group**		🟩										
	6 - Automated Security Audit Tools	RFP development in process		🟨										
	8 - EOSIO External Security Audit	RFP development in process		🟨										
Scalability+	1 - Faster Finality	RFP **review by Working Group**		🟩										
	4 - Trustless Cross-chain IBC	RFP development in process		🟨										
	3 - P2P Code Rewrite	RFP development in process		🟨										
	6 - RAM Limitation Fixes	RFP development in process		🟨										
	9 - State Proofs and Full Validation	RFP development in process		🟨										
Wallet+	1 - SDKs	RFP **review by Working Group**		🟩										
	2 - Application Registry	RFP **review by Working Group**		🟩										
	3 - Request for Permission	RFP development in process		🟨										
Ad Hoc	2 - Synchronous Calls	Executive Summary and requirements in process		⬜										
	13 - Improved Token Standards	Executive Summary and requirements in process		⬜										
	10 - dStor Concept	Executive Summary and requirements in process		⬜										
	5 - Read Only Actions	Executive Summary and requirements in process		⬜										
	Core+ 27- Contract Pays	Executive Summary and requirements in process		⬜										

🟩 Active Project

⬜ Planned Future Schedule

API+ Program	Three projects in RFP development stage. Transaction Lifecycle is code complete and mating for Mandel 3.1 Release.	12 MAY 2022

Schedule 🟩

Project Name	Completion	
1 - ARP Team RFP		
2 - Transaction Lifecycle	31 MAY 22	🟩
3 - Specialized APIs RFP		
4 - Centralized APIs RFP		

Scope 🟩

Project	
1 - ARP Team RFP	N/A
2 - Transaction Lifecycle	🟩
3 - Specialized APIs RFP	N/A
4 - Centralized APIs RFP	N/A

Risks

Feedback from working groups on RFPs often delayed

Integration / Dependencies 🟩

None			

Communication 🟨

Target	Last	Next	
Core Team (weekly)			🟨
Working Group (weekly)			🟨
Community (monthly)			🟨

Budget 🟩

Project	Planned	EAC	
1 - ARP Team RFP	N/A		
2 - Transaction Lifecycle			
3 - Specialized APIs RFP	N/A		
4 - Centralized APIs RFP	N/A		

Quality / Total Open Bugs 🟨

Project	Current	Previous	
1 - ARP Team RFP	N/A	N/A	N/A
2 - Transaction Lifecycle			
3 - Specialized APIs RFP	N/A	N/A	
4 - Centralized APIs RFP	N/A	N/A	

Procurement 🟩

1 - ARP Team RFP	Waiting on RFP	
3 - Specialized APIs RFP	Waiting on RFP	
4 - Centralized APIs RFP	Waiting on RFP	

Resources 🟥

Project		
1 - ARP Team RFP	Contract Needed	🟥
2 - Transaction Lifecycle		🟩
3 - Specialized APIs RFP	Contract Needed	🟥
4 - Centralized APIs RFP	Contract Needed	🟥

EOSIO+ Coalition

Project Description: OCI, in collaboration with EOS Network Foundation (Client), will develop enhancements to EOS Core functionality to improve the end-user experience. OCI will focus on four (4) primary Scope Items as follows: Transaction Retry; Transaction Finality Status; Transaction Resource Cost Estimation; and Subjective Billing Improvements.

Week Ending 2022/05/06

Status Scorecard

	Green	Yellow	Red
Schedule	✓		
Scope	✓		
Resources	✓		

Highlights / Accomplishments

March 2022
- Completed 90% of the Limited Storage Epic
- Completed atl requirements Jira stories for the remaining 4 epics

April 2022 (current as of the week ending April 29)
- Limited Storage epic: 100% complete
- Subjective Billing Improvements epic: 100% complete
- Transaction Resource Cost Estimation epic: 100% complete
- Transaction Retry epic: 100% complete
- Transaction Finality Status epic: 90% complete

Key Milestones

Description	Planned Date	Actual Date
Limited Storage Epic	March 30	April 3
Subjective Billing Improvements Epic	April 15	May 6
Transaction Resource Cost Estimation Epic	April 30	April 22
Transaction Retry Epic	May 15	April 29
Transaction Finality Status Epic	May 31	

Upcoming Activities

We also have begun initial work on the Second SOW, which for the time being will focus on Code Updates for Mandel 3.1.
- A complete list of all complete issues are included in Alice's weekly OCI report
- Going forward Alice and Kevin will ensure that all issues in work are clearly posted in ENF's GitHub repository.

Issues / Risks / Escalations

- Nothing to report at this time